






























































































































































































http://www.dir.ca.gov/Public-Works/Certified-Payroll-Reporting.html
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2. The discharge permit effluent limit for total inorganic nitrogen (TIN) is 8 mg/L. The 12-month running 

average TIN value for February 2018 was 5.9 mg/L. 

 

The discharge permit effluent limit for total dissolved solids (TDS) is 550 mg/L. The 12-month running 

average TDS value for February 2018 was 456 mg/L.  

 
2 

 
 

 



General Manager’s Report 

April 11, 2018 

Page 3 of 17 

 

 

On February 15, 2018, a Non-Reclaimable Waste System (NRWS) pipeline break occurred at Bon View Avenue 

and Francis Street in the City of Ontario. The cause of the pipeline break and accompanying spill has been 

attributed to damage caused by a storm drain contractor from the City of Ontario.  As a result, this incident was 

reported in the California Integrated Water Quality System (CIWQS) Sanitary Sewer Overflow (SSO) module as 

a Category 2 SSO due to the volume discharged exceeding 1000 gallons without reaching a Waters of the State. 

IEUA staff is working with the City of Ontario to collect all cost associated with this incident and will be filing a 

claim to the City of Ontario’s contractor.  

 

Air Quality 

With regards to air quality compliance, there were no reportable incidents during the month of February 2018.  

IEUA is awaiting notices from the SCAQMD Legal department for the Violations received in December 2017. 

 

 

INLAND EMPIRE REGIONAL COMPOSTING FACILITY – UPDATE  

 

Operational Comments – Facility throughput for March averaged approximately 91% of permitted capacity at 

an average of 393 tons per day of biosolids and 126 tons per day of amendments (based on the 31-day month-to-

date). The facility is operating well with no violations or lost-time incidents. 

 

Facility Biosolids Throughput 

 

SOURCE 
WET TONS 

MONTH 

WET TONS 

YEAR TO 

DATE 

LACSD 5,501.37 16,253.53 

IEUA 5,431.23 16,495.12 

OCSD 1,280.58 4,111.83 

TOTAL 12,213.18 36,860.48 

 

 

Compost Sales – Sales have kept up with compost production through the beginning of the spring season, 

maintaining zero compost inventory. Volumes and revenues are lower than the same period last year due to the 

lack of inventory available to supply the spring planting demand. It is anticipated that sales will continue to keep 

pace with production at approximately 19,000 cubic yards per month through the rest of the calendar year.   

 

Monthly Sales Summary 
 

CUBIC 

YARD 

$/CUBIC 

YARD 

TOTAL 

REVENUE 

18,773.56 $1.48 $27,869.46 
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Fiscal Year-To-Date Sales Summary 
 

MONTH 

TOTAL 

YARDS 

2017/2018 

TOTAL 

YARDS 

2016/2017 

TOTAL 

REVENUE            

2017/2018 

TOTAL 

REVENUE            

2016/2017 

July 21,518.61 14,898.82 $31,737.00  $27,554.05  

August 19,226.62 13,973.73 $37,071.78  $32,185.36  

September 16,170.64 28,277.42 $35,038.33  $25,161.07  

October 25,631.94 33,118.70 $34,569.24  $30,402.44  

November 24,481.44 36,746.25 $30,053.63  $26,452.12  

December 16,420.31 27,866.97 $34,860.10  $26,088.79  

January 18,881.17 7,965.39 $31,911.26  $11,934.94  

February 17,041.52 14,371.47 $30,291.21  $20,070.21  

March 18,773.56 22,580.72 $27,869.46  $36,895.88  

April   14,887.63   $36,561.10  

May   19,121.35   $39,387.11  

June   17,893.20   $38,379.99  

TOTAL 178,145.81 251,701.65 $293,402.01  $351,073.06  

AVERAGE 19,793.98 20,975.14 $32,600.22  $29,256.09  

 

 
Groundwater Recharge – March 2018 (preliminary) 

During March 2018, recycled water delivered for recharge is approximately 275 acre-feet.  There were no 

imported water deliveries during the month.  Eight days of light rain and miscellaneous dry weather flows resulted 

in the diversion of approximately 1,870 acre-feet from stormwater, local runoff, and well discharges.  For March, 

Chino Basin Watermaster will remove 1.5% of evaporation losses from the delivered imported and recycled 

water. 

 

Monthly summaries of recharge by recharge site for the Chino Basin Groundwater Recharge Operations can be 

found at http://www.ieua.org/category/reports/groundwater-recharge-reports. 

 

Total Groundwater Recharge – through March 2018 

 

http://www.ieua.org/category/reports/groundwater-recharge-reports
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Recycled Water Delivered to Groundwater Recharge – through March 2018

 
 

RW Distribution – March 2018 

During March 2018, 21% (10.2 MGD) of IEUA recycled water supply (47.5 MGD) was delivered into the 

distribution system for both direct use customers (6.7 MGD) and groundwater recharge (3.5 MGD).  Plant 

discharge to creeks feeding the Santa Ana River averaged 37.3 MGD. 
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FINANCE DIVISION UPDATE 

As part of the Agency’s commitment to transparency and increased communication, the Human Resources 

Department, in collaboration with the Finance and Accounting Department and Business Information Services 

Department, will provide a personalized Total Compensation Statement to full-time employees for calendar year 

2017. The statement will summarize the total value of an employee’s annual compensation by providing a 

consolidated view of salary, benefits, leave time, and more. The Statements for calendar year 2017 will be 

distributed the week of April 9th, and annually thereafter to full-time employees. Human Resources staff will be 

hosting a series of Open Houses the week of April 16th, to meet with employees and answer questions. Open 

House sessions will be held at the Agency Headquarters, Regional Plant 1 and the Inland Empire Regional 

Composting Facility to meet with employees and answer questions.  

 

ENGINEERING CONSTRUCTION MANAGEMENT DEPARTMENT UPDATE 

Engineering and Construction Management’s current FY 2017/18 budget is $79,621,704. As of February 28th, 

staff has projected to spend $62,664,707 (~79%), of which $33,697,671 has been expended. 

 

Engineering and Construction Management FY 2017/18 Budget Status Update  

  
The accompanying attachments have detailed information for IEUA’s capital improvement program. 

• Attachment A: Bid and Award Look Ahead Schedule 

• Attachment B: Active Capital Improvement Project Status 

• Attachment C: Emergency Projects 
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Attachment A 

Bid and Award Look Ahead Schedule 
 

 Bid and Award Look Ahead Schedule 

  Project Name 
Projected  

Bid Opening 
Date 

Projected 
Bid Award 

Date 

  May-18     

1 RW15003.05  RP-3 Basin Improvements 22-Mar-18 16-May-18 

 Jun-18   

2 EN17039.00  8th St. Basin Recycled Water Turnout Discharge Retrofit 30-Apr-18 20-Jun-18 

3 EN18028.00  RP-5 Facilities Improvements 20-Apr-18 20-Jun-18 

4 EN18039.00  Agency-Wide Lighting Pole Replacements and Upgrades 2-May-18 20-Jun-18 

 Jul-18   

5 EN17044.00  RP-1 12 kV Switchgear and Generator Control Upgrades 12-Sep-17 18-Jul-18 

6 EN14043.00  RP-5 Recycled Water Pipeline Bottleneck 5-Jun-18 18-Jul-18 

7 EN15012.00  RP-1 Primary Effluent Conveyance Improvements 29-May-18 18-Jul-18 

8 EN18015.00  Collection System Upgrades  3-Jul-18 18-Jul-18 

 Aug-18   

9 RW15003.02  Victoria Basin Improvements  22-Jun-18 15-Aug-18 

10 RW15003.03  Montclair Basin Improvements  22-Jun-18 15-Aug-18 

11 RW15003.06  Wineville/Jurupa/Force Main Improvements 15-Jun-18 15-Aug-18 

12 RW15004.00  Lower Day Basin Improvements 22-Jun-18 15-Aug-18 

 Sep-18   

13 EN17045.00  RP-1 Filter Valve Replacement 24-Jul-18 19-Sep-18 

 Oct-18   

14 EN15012.01  RP-1 Plant No. 2 Effluent Conveyance Improvements 21-Sep-18 17-Oct-18 

15 EN17049.00  Baseline Recycled Water Pipeline Extension 19-Sep-18 17-Oct-18 

16 EN18038.00  RP-4 Operations and Maintenance Building 21-Sep-18 17-Oct-18 

17 EN17042.00  Digester 6 and 7 Roof Repairs 31-Jul-18 17-Oct-18 

 Nov-18   

18 EN17082.00  Mechanical Restoration and Upgrades 10-Sep-18 21-Nov-18 

19 EN18006.00  RP-1 Flare Improvements 12-Oct-18 21-Nov-18 

 Dec-18   

20 EN14042.00  1158 Recycled Water Pump Station Upgrades 18-Sep-18 19-Dec-18 

21 EN18023.00  Non-Reclaimable Wastewater System Philadelphia Pump Station Pump 3 Improvements 8-Oct-18 19-Dec-18 

22 EN13016.05  SCADA Enterprise System - RP-1 Tertiary 15-Oct-18 19-Dec-18 

 Mar-19   

23 EN22002.00  Non-Reclaimable Wastewater East End Flowmeter Replacement 25-Jan-19 20-Mar-19 

 Apr-19   

24 EN17041.00  Orchard Recycled Water Turnout Improvements 7-Mar-19 17-Apr-19 
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Attachment B 
Active Capital Improvement Project Status 

    
Agency-Wide 

No. Project ID Project Title 

Total 

Expenditures 

thru 2/28/2018 

($) 

  

Total Project  

Budget 

($) 

Project 

Schedule 

Performance 

Status 

 

 

 

Schedule Recovery Plan 

1 EN13016 SCADA Enterprise System (EN13016.03, 04)          6,793,553  15,803,331  
Recovery in 

Progress 
Construction 

The RP-4/5 project schedule from CDM Smith is more aggressive than staff had 

initially anticipated or budgeted for. Project funds from FY 18/19 budget will need to 

be pulled forward to accommodate the schedule. 

2 EN13016.05 SCADA Enterprise System - RP-1 Tertiary (Costs are in EN13016)     
Recovery in 

Progress 
Pre-Design 

The RP-4/5 project schedule from CDM Smith is more aggressive than staff had 

initially anticipated or budgeted for. Project funds from FY 18/19 budget will need to 

be pulled forward to accommodate the schedule. 

3 EN17034 Agency-Wide Lighting Improvements - Phase 2          1,331,978          1,400,000  On-time 
Project 

Acceptance 
  

4 EN17080 System Cathodic Protection Improvements               39,782          3,510,000  On-time Pre-Design   

    

Totals 

             

8,165,312        20,713,331  

  

  

75%

8%

17%

Construction Schedule Performance

On-time Recovery in Progress Behind Schedule

61%

24%

15%

Design Schedule Performance

On-time Recovery in Progress Behind Schedule
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Carbon Canyon Wastewater Regional Facility (CCWRF) 

No. Project ID Project Title 

Total 
Expenditures 
thru 2/28/2018 

($) 

  
Total Project  

Budget 
($) 

Project 
Schedule 

Performance 
Status 

 
 
 

Schedule Recovery Plan 

5 EN0000000017 CCWRF Battery Storage 
                    

9,219  

             

63,000  

Behind 

Schedule 
Design 

Delays on this project were due to the contractor agreements with Shell Energy that 

modified the system sizing and the desire to use second generation Tesla inverters, 

which were recently released. No recovery is possible; a new baseline will be 

generated based on the updated schedule. 

6 EN17006 CCWRF Odor Control and Headworks Replacements            1,575,744      23,421,951  
Recovery in 

Progress 
Pre-Design 

An updated baseline schedule will be created to reflect the added time during the peer 

review. 

7 EN18036 CCWRF Asset Management and Improvements - Package III               28,740      2,420,000  On-time Pre-Design   

8 EN18037 CCWRF Asset Management and Improvements - Package II                 26,943           950,000  On-time Pre-Design   

    Totals             1,640,646       26,854,951    

Chino Desalter Authority (CDA) 

No. Project ID Project Title 

Total 
Expenditures 
thru 2/28/2018 

($) 

  
Total Project  

Budget 
($) 

Project 
Schedule 

Performance 
Status 

 
 
 

Schedule Recovery Plan 

9 DL37140 CDA IX Piping Replacement              118,130           125,000  On-time 
Project 

Acceptance 
  

10 DL37141 CDA Structures Coating              189,094          220,000  On-time 
Project 

Acceptance 
  

11 EN16021 TCE Plume Cleanup 12,468,396    17,294,171  
Recovery in 

Progress 

Project 

Evaluation 

There are currently issues concerning the property acquisition that will affect the 

project timeline.  It is possible that time can be made up in either the design or 

construction phases. 

    
Totals 12,775,620 

        

17,639,171  
    

  

Collections 

No. Project ID Project Title 

Total 
Expenditures 
thru 2/28/2018 

($) 

  
Total Project  

Budget 
($) 

Project 
Schedule 

Performance 
Status 

 
 
 

Schedule Recovery Plan 

12 EN13028 Preserve Lift Station                62,735           335,190  On-time Construction   

13 EN18023 
Non-Reclaimable Wastewater Systems Philadelphia Pump Station 

Pump 3 Improvements 
                15,538          250,000  On-time Pre-Design   

14 EN22002 Non-Reclaimable Wastewater East End Flowmeter Replacement               161,815        1,986,985  On-time Design   

    
Totals 

               

240,088  

          

2,572,175  
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Groundwater Recharge 

No. Project ID Project Title 

Total 
Expenditures 
thru 2/28/2018 

($) 

  
Total Project  

Budget 
($) 

Project 
Schedule 

Performance 
Status 

 
 
 

Schedule Recovery Plan 

15 EN13001 San Savaine Basin Improvements            1,692,152        6,460,001  On-time Construction   

16 EN14047 Groundwater Recharge and Recycled Water SCADA Control Upgrades              747,039          932,000  
Behind 

Schedule 

Project 

Acceptance 

The project is complete. The Notice of Completion is planned to be filed at the end 

of March 2018. 

17 EN17067 Declez Monitoring Well Project                 76,125          400,000  On-time Construction   

18 RW15003 Recharge Master Plan Update Projects (RW15003.00,02,03,06)            2,027,518        7,490,500  On-time Design   

19 RW15003.05 RP-3 Basin Improvements (Costs are in RW15003)     On-time Bid & Award   

20 RW15004 Lower Day Basin RMPU              359,917      4,008,000  On-time Design   

    
Totals 

            

 4,902,750  

       

19,290,501  
    

 

Headquarters 

No. Project ID Project Title 

Total 
Expenditures 
thru 2/28/2018 

($) 

  
Total Project  

Budget 
($) 

Project 
Schedule 

Performance 
Status 

 
 
 

Schedule Recovery Plan 

21 EN15008 Water Quality Laboratory         17,931,366     24,645,000  On-time Construction   

22 EN16049 Conference Rooms Audio Visual Upgrades            1,371,595       1,391,477  On-time Construction   

23 EN18055 Headquarters Roofing Replacement                35,141        1,242,855  On-time Construction   

     

Totals 

           

19,338,102  

     

 27,279,332  
    

  

Recycled Water 

No. Project ID Project Title 

Total 
Expenditures 
thru 2/28/2018 

($) 

  
Total Project  

Budget 
($) 

Project 
Schedule 

Performance 
Status 

 
 
 

Schedule Recovery Plan 

24 EN15002 1158 Reservoir Site Cleanup                28,942       1,300,000  
Recovery in 

Progress 

Project 

Evaluation 

Once Southern California Edison (SCE) provides a firm schedule, the project will be 

re-baselined to show the revised completion date. It is possible to recover some time 

lost when the consultant's scope of work is reduced due to the SCE completing the 

geotechnical investigation. 

25 EN16034 Recycled Water Pressure Sustaining Valve Installation               35,420          850,000  
Recovery in 

Progress 

Project 

Evaluation 

Due to the delayed notification of the Proposition 1 SRF award, the project baseline 

schedule is also delayed.  The recovery plan is to revise the baseline schedule with an 

updated schedule dependent on the anticipated award date of the Proposition 1 grant. 

26 EN17039 8th St. Basin Recycled Water Turnout Discharge Retrofit               67,462          275,000  
Behind 

Schedule 
Design 

The submittal review with San Bernardino County Flood Control District took longer 

than planned in the baseline schedule.  The permitting delays put construction starting 

during bird nesting season (March 15 - September 15).  To avoid this, construction bid 

advertising was delayed to April 2018, with Board award planned in June 2018, and 

construction planned to begin in the 2nd half of September.  The project schedule will 

be re-baselined once the construction is awarded.   

27 EN17041 Orchard Recycled Water Turnout Improvements               62,334           125,000  On-time Design   

28 EN17049 Baseline Recycled Water Pipeline Extension               60,724        4,950,000  On-time Design   

29 WR15021 Napa Lateral              150,099       6,050,000  On-time Bid & Award   

    
Totals 

              

 404,981  

      

13,550,000  
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Regional Water Recycling Plant No. 1 (RP-1) 

No. Project ID Project Title 

Total 
Expenditures 
thru 2/28/2018 

($) 

  
Total Project  

Budget 
($) 

Project 
Schedule 

Performance 
Status 

 
 
 

Schedule Recovery Plan 

30 EN0000000015 RP-1 Battery Storage                 34,135             68,000  
Behind 

Schedule 
Design 

The delays on this project were due to the contractor agreements with Shell Energy 

that modified the system sizing and the desire to use second generation Tesla inverters, 

which were recently released. No recovery is possible; a new baseline will be 

generated based on the updated schedule 

31 EN11039 TP-1 Disinfection Pump Improvements              836,580        5,700,367  
Behind 

Schedule 
Design 

Due to recent maintenance activities (tank replacements), this project will not be 

constructed until a future date. 

32 EN13048 RP-1 Power System Upgrades               576,645        1,599,000  On-time Bid & Award   

33 EN14019 RP-1 Headworks Primary and Secondary Upgrades            1,452,852        9,750,000  On-time Construction   

34 EN14042 RP-1 1158 Recycled Water Pump Station Upgrades              507,668       4,000,000  On-time Design   

35 EN15012 RP-1 East Primary Effluent Pipe Rehabilitation              632,316        3,015,598  On-time Design   

36 EN16024 RP-1 Mixed Liquor Return Pumps            6,271,723       7,236,000  
Recovery in 

Progress 
Construction 

The project is 53 days behind schedule; roughly 30-days are due to Pioneer (Supplier 

of the Power Center’s) being non-responsive during the submittal process. The 

additional 23-days are due to pump issues (Xylem) and compatibility with the VFD's 

(Rockwell). The contractor may be allowed to proceed with two trains down at a time 

which will accelerate the schedule.  This will be done only if the contractor has the 

resources to work within two trains at a time.  By doing so, the contractor will make 

up lost time. 

37 EN17040 RP-1 Aeration Basin Panel Repairs               262,516        3,226,269  
Behind 

Schedule 
Construction 

Same recovery plan as EN16024 above (the projects are running concurrently). 

 

38 EN17042 Digester 6 and 7 Roof Repairs 
                

535,441  
       3,800,000  

Recovery in 

Progress 
Pre-Design 

The addition of Digester No. 1 cleaning to the scope pushed out the start of Digester 

No.  6 or 7 cleaning.  The lost time will be recovered during subsequent phases 

including detailed design and cleaning of Digester No. 7 with early mobilization. 

39 EN17044 RP-1 Power Reliability Building Controls Upgrades              245,904        1,500,000  On-time Bid & Award   

40 EN17045 RP-1 Filter Valve Replacement                29,050           650,000  On-time Design   

41 EN17059 RP-1  Iron Sponges Installation               480,339          600,000  On-time 
Project 

Acceptance 
  

42 EN17077 San Bernardino Lift Emergency Diversion               222,575           525,000  
Recovery in 

Progress 
Pre-Design 

Engineering will meet with stakeholders in April to decide the future of the project.  

At which time the schedule will be re baselined. 

43 EN17082 RP-1 Mechanical Restoration and Upgrades             149,119       1,515,000  
Behind 

Schedule 
Pre-Design IEUA delivered PDR comments late to Stantec.  There is no recovery for this project. 

44 EN18006 RP-1 Flare Improvements              259,720       5,380,000  
Recovery in 

Progress 
Design 

The project is slightly behind schedule due to extensive effort applied during the pre-

design phase search for flare manufacturers who can meet the strict regulatory 

requirements set by South Coast Air Quality Management District. Schedule delay 

will be recovered during the detailed design phase. 

45 EN18039 RP-1 Lighting Pole Replacements                 18,232          220,000  On-time Design   

46 EN18040 RP-1 Maintenance Building HVAC Replacement                 18,088           650,000  On-time Construction   

47 EN18052 RP-1 Dewatering Building Foam Suppression System Expansion                 41,901             55,000  On-time 
Project 

Acceptance 
  

48 EN18054 RP-1 Recycled Water Valve Replacement Phase II                 13,789           115,000  On-time Construction   

49 EP17003 RP-1 Training Room               107,044          425,000  On-time Construction   

50 EN24001 RP-1 Liquid Treatment Capacity Recovery              329,214   182,050,000  On-time Pre-Design   

51 EN24002 RP-1 Solids Treatment Expansion                92,474     48,050,000  On-time Pre-Design   

    
Totals 

            

13,117,327  

    

280,130,234  
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Regional Water Recycling Plant No. 4 (RP-4) 

No. Project ID Project Title 

Total 
Expenditures 
thru 2/28/2018 

($) 

  
Total Project  

Budget 
($) 

Project 
Schedule 

Performance 
Status 

 
 
 

Schedule Recovery Plan 

52 EN0000000016 RP-4 Battery Storage                57,963            77,000  
Behind 

Schedule 
Construction 

The delays on this project were due to negotiations related to adding additional solar 

to the roof of the IERCF in parallel with the battery storage installation. No recovery 

is possible; a new baseline will be generated based on the updated schedule. 

53 EN14018 RP-4 Disinfection System Retrofit            2,488,006        2,678,042  On-time Construction   

54 EN17043 RP4 Primary Clarifier Rehabilitation              147,308       6,560,900  On-time Pre-Design   

55 EN17110 RP-4 Process Improvements (EN17110.00, 03)               718,257    17,281,763  
Recovery in 

Progress 
Pre-Design 

Preliminary design report (PDR) experienced a delay while a separate project was 

prepared to rehabilitate the Trident Filters.  Now that the Trident Filter project is in 

construction work on finalizing the PDR has resumed.  Once PDR is approved and the 

project moves into final design it is expect that time will be made up during design 

and construction. 

56 EN17110.01 
RP-4 Trident Filters Rehabilitation and Replacement (Costs are in 

EN17110) 
    On-time Construction   

57 EN17110.02 RP-4 Pilot Project Ammonia Control (Costs are in EN17110)     On-time Pre-Design   

58 EN17110.03 RP-4 Aeration Basin Wall Repair (Costs are in EN17110)     On-time Bid & Award   

59 EN18038 RP-4 Operations and Maintenance Building                31,382          450,000  On-time Pre-Design   

    
Totals 

            

 3,442,916  

      

27,047,705  
    

  

Regional Water Recycling Plant No. 5 (RP-5) 

No. Project ID Project Title 

Total 
Expenditures 
thru 2/28/2018 

($) 

  
Total Project  

Budget 
($) 

Project 
Schedule 

Performance 
Status 

 
 
 

Schedule Recovery Plan 

60 EN11031 RP-5 Flow Equalization and Effluent Monitoring           1,801,604       3,397,200  
Behind 

Schedule 
Construction 

The chemical pumps were experiencing signal interference.  A request for deviation 

has been generated to add a remote I/O control panel at the Tertiary Chemical Facility.  

IEUA is working with the contractor on a non-compensable time extension. 

61 EN14043 RP-5 Recycled Water Pipeline Bottleneck              426,179       2,756,637  
Recovery in 

Progress 
Bid & Award 

The schedule was extended by about five months due to additional and modified scope 

items and requirements of construction contractors pre-qualification as required by the 

SRF Loan guidelines. Part of the lost time may be recovered during the construction 

phase. Construction is expected to take less than one year which is sooner than the 

originally allocated time of one year.  

62 EN18028 RP-5 Facilities Improvements                43,508           350,000  
Behind 

Schedule 
Bid & Award Project was delayed because operational constraints.    

63 EN19001 RP-5 Expansion to 30 mgd           2,455,920   175,000,000  On-time Design   

64 EN19006 RP-5 Biosolids Facility          2,289,309   165,000,000  On-time Design   

65 PA17006 Agency-Wide Aeration (PA17006.02)            1,721,752       8,240,000  On-time Construction   

    
 

Totals 
            8,738,272     354,743,837        

    Overall Totals 72,766,013                    789,821,237        

  



General Manager’s Report 

April 11, 2018 

Page 13 of 17 

 

Attachment C 
 

FY17/18 Emergency Projects 

  Project ID Contractor 
Task Order Description (Details of 

Circumstance and Cause of the Emergency) 
Location TO # 

Original Not-to-

Exceed /Estimate 

Actual Cost 

thru 

2/28/2018 

Date of Award Status 

Agency-Wide 

1 EN18019.01 W.A. Rasic Construction 
Replace a manhole ring at 7400 block of Kimball 

Ave 
Agency-Wide TO-054 8,500 10,162 7/17/2017 Complete 

2 EN18019.02 W.A. Rasic Construction Sink Hole over the 30" Montclair Int. Sewer Agency-Wide TO-056 18,500 17,202 7/31/2017 Complete 

3 EN18019.09 W.A. Rasic Construction 
Manhole Frame & Cover Repair - Chino Ave. @ 

Chino Creek 
Agency-Wide TO-065 10,000 1,862 2/6/2018 Active 

4 EN18017.02 W.A. Rasic Construction 14-inch Pipe & Valve Replacement Agency-Wide TO-058 50,000 38,607 8/16/2017 Complete 

5 EN18017.04 Ferreira Construction 
Eucalyptus Ave. Valve Adjustments and Concrete 

Bollard Adds 
Agency-Wide TO-024 9,293 14,904 9/20/2017 Complete 

6 EN18017.05 W.A. Rasic Construction Marlay & Industry Blowoff Repair Agency-Wide TO-061 8,900 7,119 12/7/2017 Complete 

CCWRF 

7 EN18019.07 W.A. Rasic Construction CCWRF Lagoon Bottom Repairs  CCWRF TO-063 24,600 24,717 12/12/2017 Active 

8 EN18019.08  W.A. Rasic Construction CCWRF Bleach Pipeline Repairs       CCWRF TO-064 10,000 0 1/3/2018 Active 

9 SIO-EN32 Big Sky Electric CCWRF Back Up Generator Emergency CCWRF   15,000 0 2/14/2018 Active 

NRWS 

10 EN18016.01 W.A. Rasic Construction 
Francis and Bonview Non-Reclaimable 

Wastewater 18" Line 
NRWS Paid by City 50,000 23,424 2/15/2018 Active 

11 EN18016.02 W.A. Rasic Construction Emergency Sewer Repair for Turner and Mission NRWS TO-067  12,500 0 3/26/2018 Active 

  

12 EN18017.01 W.A. Rasic Construction Prologis Recycled Water Leak RW TO-055 47,966 54,901 7/19/2017 Complete 

RP-1 

13 EN18019.03 Ferreira Construction RP-1 Sodium Hypochlorite Tank Leak RP-1 TO-023 25,000 22,268 8/22/2017 Complete 

14 EN18017.03 W.A. Basic Construction RP-1 Recycled Water Hose Bib Riser Repairs RP-1 TO-060 48,000 61,882 9/13/2017 Complete 

15 EN18019.04 Trautwein Construction 
RP-1 12" Hot Water Loop Leak/Repair- CO for 

EN17019.08 
RP-1 CO-0001 40,000 30,989 6/1/2017 Complete 

16 EN18019.05 Ferreira Construction RP-1 Potable Water Leak RP-1 TO-025 29,500 10,816 10/25/2017 Active 

17 EN18019.06 W.A. Rasic Construction RP1 Lagoon No. 3 Outfall Pipe (42" dia) RP-1 TO-062 50,000 10,124 12/7/2017 Active 

18 EN18019.10 W.A. Rasic Construction RP-1 Headworks Screw Conveyor RP-1 TO-066 19,800 0 3/12/2018 Active 

  
  

      
Totals 477,559 328,977     
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March 2018 Emergency Projects 
Contractor Task Order 

Description  

Details of the 

Circumstances/Cause of 

Emergency 

Scope of Repair Location Date of Award Not-to-Exceed /Estimate 

W.A. Rasic 

Construction 

RP-1 Headworks 

Screw Conveyor 

The screw in the headworks 

conveyor has broken and had to be 

welded back together.  The screw in 

operating but is bent and needs to be 

replaced. 

Contractor to provide a temporary conveyor for all four bar 

screens, remove and dispose of the existing screw and 

liners, weld new screw together, and install in trough with 

new liners.  IEUA met with three Contractors on March 

12th and have requested lump sum bids to perform the 

work.  The screw and liners have been ordered by IEUA 

and expected to be on site on March 20th.  The work is 

being scheduled to start on March 26th.  

RP-1 3/12/2018 19,800 

W.A. Rasic 

Construction 

Emergency Sewer 

Repair for Turner and 

Mission 

Collections crews found an offset 

break in the pipe while performing 

routing inspections of the line.   The 

line does not appear to be in use and 

there are no know users on the line 

at this time. 

 

1. Provide traffic control per Watch handbook. 

2. Saw cut, excavate and expose areas to verify location of 

pipe (Depth is approximately 8’). 

3. Provide shoring, expose pipe, and repair as determined in 

the field. 

4. Backfill/compact and replace asphalt/base in kind.  

Assume 6” thick asphalt over 9” thick base.  

5. Permits will be Initiated by IEUA and obtained and paid 

for by the Contractor.  

NRWS 3/23/2018 12,500 

    
Total 32,300 
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