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AGENDA 
REGULAR WORKSHOP OF THE 

BOARD OF DIRECTORS 
 

WEDNESDAY, JUNE 1, 2022 
10:00 A.M. 

 

INLAND EMPIRE UTILITIES AGENCY* 
AGENCY HEADQUARTERS 

BOARD ROOM 
6075 KIMBALL AVENUE, BUILDING A 

 CHINO, CALIFORNIA 91708 
VIEW THE MEETING LIVE ONLINE AT IEUA.ORG  

TELEPHONE ACCESS: (415) 856-9169 / Conf Code: 811 003 35# 
(Optional Tour of RP-5 immediately following the meeting) 

 
PURSUANT TO AB361 AND RESOLUTION NO. 2022-5-6, ADOPTED BY THE IEUA BOARD OF 

DIRECTORS ON MAY 18, 2022, IEUA BOARD AND COMMITTEE MEETINGS WILL CONTINUE TO BE 
CONDUCTED THROUGH TELECONFERENCE IN AN EFFORT TO PROTECT PUBLIC HEALTH AND 

PREVENT THE SPREAD OF COVID-19. THERE WILL BE NO PUBLIC LOCATION AVAILABLE TO 
ATTEND THE MEETING IN PERSON. 

 

The public may participate and provide public comment during the meeting by dialing the number 
provided above.   Comments may also be submitted by email to the Board Secretary/Office Manager 
Denise Garzaro at dgarzaro@ieua.org prior to the completion of the Public Comment section of the 

meeting. Comments will be distributed to the Board of Directors. 

 

CALL TO ORDER OF THE INLAND EMPIRE UTILITIES AGENCY BOARD OF 
DIRECTORS WORKSHOP  
 

FLAG SALUTE 
 

PUBLIC COMMENT 
 

 
Members of the public may address the Board on any item that is within the jurisdiction of the Board; 
however, no action may be taken on any item not appearing on the agenda unless the action is 
otherwise authorized by Subdivision (b) of Section 54954.2 of the Government Code.  Those persons 
wishing to address the Board on any matter, whether or not it appears on the agenda, are requested to 
email the Board Secretary prior to the scheduled meeting time or address the Board during the public 
comments section of the meeting.  Comments will be limited to three minutes per speaker.  Thank you. 

 
 

ADDITIONS TO THE AGENDA 
 

 
In accordance with Section 54954.2 of the Government Code (Brown Act), additions to the agenda 
require two-thirds vote of the legislative body, or, if less than two-thirds of the members are present, a 
unanimous vote of those members present, that there is a need to take immediate action and that the 
need for action came to the attention of the local agency subsequent to the agenda being posted. 

 

 
*A Municipal Water District 

mailto:dgarzaro@ieua.org
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1. WORKSHOP ITEM 
 

A. RP-5 EXPANSION PROJECT UPDATE (POWERPOINT) 
 
 

2. GENERAL MANAGER’S COMMENTS 
 
 

3. BOARD OF DIRECTORS’ REQUESTED FUTURE AGENDA ITEMS 
 
 

4. DIRECTORS’ COMMENTS 
 

 
ADJOURN 

 
 
                     Declaration of Posting 

 
I, Denise Garzaro, CMC, Board Secretary/Office Manager of the Inland Empire Utilities Agency*, a Municipal Water 
District, hereby certify that, per Government Code Section 54954.2, a copy of this agenda has been posted at the 
Agency’s main office, 6075 Kimball Avenue, Building A, Chino, CA and on the Agency’s website at www.ieua.org at 
least seventy-two (72) hours prior to the meeting date and time above.  

 
In compliance with the Americans with Disabilities Act, if you need special assistance to 
participate in this meeting, please contact the Board Secretary at (909) 993-1736 or 
dgarzaro@ieua.org, 48 hours prior to the scheduled meeting so that IEUA can make reasonable 
arrangements to ensure accessibility. 
 

http://www.ieua.org/
mailto:dgarzaro@ieua.org


WORKSHOP 
ITEM 

1A 



RP-5 Expansion Project Update: 
June 2022

Project Nos. EN19001 and EN19006

Brian Wilson, P.E., CCM
Senior Engineer

June 2022



2020 2021 2022 2023 2024 2025

Jul 2020 ‐ Jan 2025 Construction
Jan 12 ‐ Jun 21 Aeration Basin #4 & Blower Bldg

Jan 25 ‐ Nov 7 MBR Phase1 
Dec 14 ‐ Jul 25 MBR Phase 2

Jan 4 ‐ Sep 23 Digesters
Feb 15 ‐ Aug 16 Thickening

Jan 18 ‐ Aug 24 Dewatering

Jul 1 ‐ Jun 14 Aeration Basin #3

Construction Award
Jul 15

Biosolids Milestone
Jan 11

Project Completion
Jan 10

Day 685 of 1640 = 42%

Data date: 5/30/2022

RP-5: Project Status
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Role Firm Contract This Month’s 
Payment Total Paid % Complete

Contractor WM Lyles $332,729,980 $11,434,580 $144,378,070 44%

Designer Parsons $33,670,711 $313,841 $30,248,676 90%

Construction 
Management Arcadis $21,125,523 $408,000 $7,697,737 36%
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RP-5: Project Change Status

Amount Quantity

Original Contract $329,982,900 

Change Order (CO) $ 2,747,080 119
Request For Deviation (RFD) $ 4,323,838 145
Changes Total (CO+RFD) $7,070,918 264
% Change of Contract 2.1%

% of Contingency Used 21.4%
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RP-5: Major Activity Areas 

Construction Staff
• WML Craft: 219
• WML Project: 34
• IEUA & CM: 17
• Total: 270
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RP-5: Early May Flyover 
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RP-5: Major Activities

Grit Chamber, Primary Clarifiers

Influent Pump Station,  Power Center 9,  Fine Screens
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RP-5: Major Activities

Solids Area



8

RP-5: Major Activities

Gas Phase Digesters
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RP-5: Major Activities

Gas Phase Digesters – Dome Pour (05/06/2022)

Time: 1:00 AM – 10:30 AM
• 2 Pump Trucks/ 1 Standby
• 16 Dedicated Concrete Trucks
• 840 CY Total
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RP-5: Major Activities

Gas Phase Digesters – Dome Pour (05/06/2022)



Questions?
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