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Project Title: RP1 3-Phase Digestion Improvement Number: EN04036.00  
Contractor: Stantek

Description / Scope:
This project consists of replacing the temporary plastic piping which is currently laid out on the ground surface, creating an 
obstacle for operations staff.All new piping will be installed on pipe racks to reduce impacts to operations.In addition, the 
project includes the replacement of the existing sludge transfer pumps, sludge withdrawal pumps and heat exchange.The new 
pumps will reduce plugging and cleaning requirements while the new exchangers will improveheat efficiency usedat the 
digesters.
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$10,897,747 $7,636,502 E&O's 0.6%    /     All Others  23%       3.4% 2/9/08 6/30/08
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